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Academic year 2026 - 2027

1. IDENTIFYING DATA

Degree Degree in Computer Systems Engineering Type and Year Optional. Year 4

Faculty Faculty of Sciences

Discipline Subject Area: Software Engineering
Mention in Software Engineering

Course unit title and
code

G669 - Management of Software Projects

Number of ECTS
credits allocated

6 Term Semester based (2)

Web

Language of
instruction

Spanish English Friendly No Mode of delivery Face-to-face

Department DPTO. INGENIERÍA INFORMÁTICA Y ELECTRÓNICA

Name of lecturer CARLOS BLANCO BUENO

E-mail carlos.blanco@unican.es

Office

Other lecturers MARIA VICTORIA LLAMAZARES LOPEZ

3.1 LEARNING OUTCOMES

Apply the main techniques and standards to plan software projects.

Using methods and techniques for the management, control and monitoring of a software development project.

Knowing how to estimate size, effort and cost of a software project.

Perform proper planning, analysis and control of risks in a software development project and risks in an information system in operation.

4. OBJECTIVES

Knowing how to plan and manage software projects.

Knowing how to carry out estimations of size, effort and costs in software projects.

Knowing how to identify and manage risks in software projects.
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Be capable of planning and monitoring a project through a software tool.

6. COURSE ORGANIZATION

CONTENTS

1 PROJECT MANAGEMENT FUNDAMENTALS.
- Project Management Body of Knowledge (PMBOK).
- Basic concepts. Process Groups. Work areas. Interactions between processes.

2 PROJECT INTEGRATION MANAGEMENT.
- Starting a project. Project charter.
- Project management plan.
- Direct and manage project execution.
- Monitor and control project work and changes.
- Close project.

3 PROJECT SCOPE MANAGEMENT.
- Define scope.
- Create WBS.
- Verify and control scope.

4 PROJECT TIME MANAGEMENT.
- Define, sequence and estimate (resources and durations) activities.
- Develop schedule: PERT and CPMCD methods.

5 PROJECT COST MANAGEMENT.
- Estimate costs and determine budget.
- Control costs. EVM.

6 PROJECT RISK MANAGEMENT.
- Plan risk management.
- Identify risk, perform qualitative and quantitative analysis and plan risk responses.
- Monitor and control risks.

7 SOFTWARE ESTIMATION. Estimation by COCOMO II. Estimation by Use Case Points (UCP).

8 PROJECT MANAGEMENT TOOLS.
Classical project management, Agile project management, AI-assisted project management.

7. ASSESSMENT METHODS AND CRITERIA

Description Type Final Eval. Reassessme
nt

%

Continuous evaluation Work No Yes 100,00

TOTAL 100,00

Observations

Observations for part-time students

Part-time students can achieve all the theoretical and practical activities by distance working. In this way, they can establish their
working hours according to their profesional and personal constraints.

8. BIBLIOGRAPHY AND TEACHING MATERIALS

BASIC

Guía PMBOK (Project Management Body of Knowledge) 8º edición. Project Management Institute (PMI), 2025


